GESTÃO DE PROJETOS DE SISTEMAS DE INFORMAÇÃO
2022

GROUP 2

DOC 2 Internal Evaluation Proposal

20201547 David Oliveira Fortunato
20201569 João Francisco Braga de Sousa
20201557 Maria Sofia Reynaud Pinto Coelho Rocha
20201572 Mário Henrique Toste Sousa
20201604 Mateus de Jesus Amparo Estrela Costa

INDEX

Resource Pool 2
Resources Allocation Map ..... 3|4|5|6|7
Project Financial Evaluation 8
Cash Flow Map 8

Resources Pool

ID	Resource Name	Type	Initials	Group	Max. Units	Std. Rate
1	Project Sponsor B	Work	PS B	BIER	100%	€ 0,00/day
2	HR Specialist	Work	HRS	BIER	100%	€ 0,00/day
3	Project Manager B	Work	PM B	BIER	100%	€ 0,00/day
4	IT Coordinator	Work	ITC	BIER	100%	€ 0,00/day
5	Junior Coordinator	Work	JC	BIER	100%	€ 0,00/day
6	Infrastructure Specialist	Work	IS	BIER	100%	€ 0,00/day
7	Product Owner	Work	PO	BIER	100%	€ 0,00/day
8	Internal Auditor 1	Work	IA1	BIER	100%	€ 0,00/day
9	Internal Auditor 2	Work	IA2	BIER	100%	€ 0,00/day
10	Internal Auditor 3	Work	IA3	BIER	100%	€ 0,00/day
11	Internal Auditor 4	Work	IA4	BIER	100%	€ 0,00/day
12	Internal Auditor 5	Work	IA5	BIER	100%	€ 0,00/day
13	Project Sponsor N	Work	PS N	NOVA iSolutions	100%	€ 0,00/day
14	Project Manager N	Work	PM N	NOVA iSolutions	100%	€ 450,00/day
15	SCRUM Master	Work	SCRUM M	NOVA iSolutions	100%	€ 400,00/day
16	SCRUM T Consultant 1	Work	SCRUM T C1	NOVA iSolutions	100%	€ 250,00/day
17	SCRUM T Consultant 2	Work	SCRUM T C2	NOVA iSolutions	100%	€ 250,00/day
18	Senior Internal Audit Consultant	Work	SIAC	NOVA iSolutions	100%	€ 500,00/day
19	SIAC Consultant 1	Work	SIAC C1	NOVA iSolutions	100%	€ 300,00/day
20	SIAC Consultant 2	Work	SIAC C2	NOVA iSolutions	100%	€ 300,00/day

Resources Allocation Map

ID		Task Mode	Task Name	Work	Duration	Assignment Units
0			**Project Scheduling**	**114,7 days**	**105 days**	
1			**Project Managemnt**	**58 days**	**105 days**	
2			**Project Initiation**	**7 days**	**3 days**	
3			Review Project Charter	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
4			Review Stakeholders Identification	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
5			Establish Project Team	3 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			SCRUM T Consultant 1	*1 day*		*100%*
6			Project Started	0 days	0 days	
7			**Project Planning**	**18 days**	**5 days**	
8			Review Project Scope and Time	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
9			Review Project plan	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
10			Review Risks	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
11			Create project plan	3 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			SCRUM T Consultant 1	*1 day*		*100%*
12			Kick-off meeting	9 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			IT Coordinator	*1 day*		*100%*
			Infrastructure Specialist	*1 day*		*100%*
			Product Owner	*1 day*		*100%*
			Project Sponsor N	*1 day*		*100%*
			Project Manager N	*1 day*		*100%*
			SCRUM Master	*1 day*		*100%*
			Senior Internal Audit Consultant	*1 day*		*100%*
13			Approved Project Plan	0 days	0 days	
14			**Control**	**15 days**	**41 days**	
15			Control 1	1 day	1 day	
			Project Sponsor B	*0,5 days*		*50%*
			Project Manager B	*0,5 days*		*50%*
16			Control 2	1 day	1 day	
			Project Sponsor B	*0,5 days*		*50%*
			Project Manager B	*0,5 days*		*50%*
17			Control 3	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
18			Control 4	1 day	1 day	
			Project Sponsor B	*0,5 days*		*50%*
			Project Manager B	*0,5 days*		*50%*
19			Control 5	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
20			Control 6	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
21			Control 7	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*

Resources Allocation Map

ID		Task Mode	Task Name	Work	Duration	Assignment Units
			Project Manager B	*1 day*		*100%*
22			Control 8	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
23			Control 9	2 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
24			**Project Closure**	**18 days**	**5 days**	
25			Review project objectives	6 days	2 days	
			Project Sponsor B	*2 days*		*100%*
			Project Manager B	*2 days*		*100%*
			Project Sponsor N	*2 days*		*100%*
26			Collect Lessons Learned	3 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			Project Sponsor N	*1 day*		*100%*
27			Provide Feedback	3 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			Project Sponsor N	*1 day*		*100%*
28			Close contracts	6 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager B	*1 day*		*100%*
			Project Sponsor N	*1 day*		*100%*
			SCRUM Master	*1 day*		*100%*
			SCRUM T Consultant 1	*1 day*		*100%*
			SCRUM T Consultant 2	*1 day*		*100%*
29			Tested Quality and Insurance	0 days	0 days	
30			**Definition**	**31,5 days**	**10 days**	
31			**Current System (As Is)**	**15,5 days**	**5 days**	
32			Describe internal audit processes, roles, and documentati	7,5 days	3 days	
			Project Manager B	*1,5 days*		*50%*
			Product Owner	*3 days*		*100%*
			SCRUM T Consultant 2	*3 days*		*100%*
33			Create internal audit process document	8 days	2 days	
			Project Manager B	*2 days*		*100%*
			Product Owner	*2 days*		*100%*
			Project Manager N	*2 days*		*100%*
			SCRUM T Consultant 2	*2 days*		*100%*
34			Requirements' overview	0 days	0 days	
35			**Requirement Specification (To Be)**	**16 days**	**5 days**	
36			Identifies IAM requirements	1 day	2 days	
			Project Sponsor B	*1 day*		*50%*
37			Create requirements' specification document	15 days	3 days	
			Project Sponsor B	*3 days*		*100%*
			Project Manager B	*3 days*		*100%*
			Product Owner	*3 days*		*100%*
			Project Manager N	*3 days*		*100%*
			SCRUM Master	*3 days*		*100%*
38			Requirements' Specification Approved	0 days	0 days	
39			**Design**	**26 days**	**13 days**	
40			**Gap analysis**	**8 days**	**5 days**	
41			Identification of the functionalities	6 days	3 days	
			Project Manager N	*3 days*		*100%*
			Senior Internal Audit Consultant	*3 days*		*100%*
42			Design of the functionalities	2 days	2 days	
			SIAC Consultant 1	*2 days*		*100%*
43			Gap Analysis Document Approved	0 days	0 days	
44			**Migration Design**	**8 days**	**5 days**	
45			Design the migration technology	6 days	3 days	

Resources Allocation Map

ID		Task Mode	Task Name	Work	Duration	Assignment Units
			Project Manager N	*3 days*		*100%*
			Senior Internal Audit Consultant	*3 days*		*100%*
46			Design the migration processes	2 days	2 days	
			SIAC Consultant 1	*2 days*		*100%*
47			Data Quality	0 days	0 days	
48			**HR Integration Design**	**6 days**	**5 days**	
49			Design API planning	3 days	2 days	
			Project Manager B	*1 day*		*50%*
			IT Coordinator	*2 days*		*100%*
50			API design integration	3 days	3 days	
			Junior Coordinator	*3 days*		*100%*
51			Approved by HR representant and IT Coordinator	0 days	0 days	
52			**Tests Specification**	**4 days**	**3 days**	
53			Integration, system, and acceptance tests specification	2 days	2 days	
			SIAC Consultant 1	*2 days*		*100%*
54			Creates the specification tests document	2 days	1 day	
			Project Manager N	*1 day*		*100%*
			Senior Internal Audit Consultant	*1 day*		*100%*
55			Approved by Product Owner	0 days	0 days	
56			**Realization**	**85,5 days**	**42 days**	
57			**IA Configuration**	**15 days**	**20 days**	
58			Internal audit solution configuration	7,5 days	3 wks	
			SIAC Consultant 2	*7,5 days*		*50%*
59			Configuration errors correction	7,5 days	1 wk	
			Project Manager N	*5 days*		*100%*
			Senior Internal Audit Consultant	*2,5 days*		*50%*
60			Configuration Conclusion	0 days	0 days	
61			**Findings´ migration**	**6 days**	**5 days**	
62			Create migration scripts	4 days	4 days	
			SIAC Consultant 2	*4 days*		*100%*
63			Test with data samples	2 days	1 day	
			Project Manager N	*1 day*		*100%*
			Senior Internal Audit Consultant	*1 day*		*100%*
64			Software to ensure the data quality migration	0 days	0 days	
65			**HR integration**	**15 days**	**10 days**	
66			Create the API integration	5 days	1 wk	
			Junior Coordinator	*5 days*		*100%*
67			Execute unit tests	10 days	1 wk	
			Project Manager B	*5 days*		*100%*
			IT Coordinator	*5 days*		*100%*
68			Integrated API	0 days	0 days	
69			**Reports & Dashboards module**	**36,5 days**	**35 days**	
70			**Backlog Defenition**	**9 days**	**5 days**	
71			Create the requirements list	3 days	3 days	
			SIAC Consultant 1	*3 days*		*100%*
72			Requirements list document	6 days	2 days	
			Product Owner	*2 days*		*100%*
			Project Manager N	*2 days*		*100%*
			Senior Internal Audit Consultant	*2 days*		*100%*
73			Backlog Approval	0 days	0 days	
74			**Sprint 1**	**9,5 days**	**10 days**	
75			Plan	1 day	1 day	
			Senior Internal Audit Consultant	*1 day*		*100%*
76			Execution	8 days	8 days	
			SIAC Consultant 1	*8 days*		*100%*
77			Review	0,5 days	1 day	
			Senior Internal Audit Consultant	*0,5 days*		*50%*
78			**Sprint 2**	**9 days**	**10 days**	
79			Plan	0,5 days	1 day	
			Senior Internal Audit Consultant	*0,5 days*		*50%*

Resources Allocation Map

ID		Task Mode	Task Name	Work	Duration	Assignment Units
80			Execution	8 days	8 days	
			SIAC Consultant 1	*8 days*		*100%*
81			Review	0,5 days	1 day	
			Senior Internal Audit Consultant	*0,5 days*		*50%*
82			**Sprint 3**	**9 days**	**10 days**	
83			Plan	0,5 days	1 day	
			Senior Internal Audit Consultant	*0,5 days*		*50%*
84			Execution	8 days	8 days	
			SIAC Consultant 1	*8 days*		*100%*
85			Review	0,5 days	1 day	
			Senior Internal Audit Consultant	*0,5 days*		*50%*
86			**Integration Tests**	**13 days**	**4 days**	
87			Test	12 days	4 days	
			SCRUM T Consultant 1	*4 days*		*100%*
			SCRUM T Consultant 2	*4 days*		*100%*
			SIAC Consultant 1	*4 days*		*100%*
88			Fix non conformities	1 day	1 day	
			Senior Internal Audit Consultant	*1 day*		*100%*
89			Integration tests concluded	0 days	0 days	
90			**Transition**	**15,7 days**	**43 days**	
91			**IA Installation**	**5 days**	**43 days**	
92			Development	1 day	2 days	
			SIAC Consultant 2	*1 day*		*50%*
93			Quality	2 days	2 days	
			Project Manager B	*2 days*		*100%*
94			Production	2 days	2 days	
			Senior Internal Audit Consultant	*2 days*		*100%*
95			Completed IA installation	0 days	0 days	
96			**Training**	**4 days**	**5 days**	
97			Prepare training materials	3 days	3 days	
			Senior Internal Audit Consultant	*3 days*		*100%*
98			Deliver K-users training	1 day	2 days	
			Project Manager N	*1 day*		*50%*
99			Preparation for Training	0 days	0 days	
100			**System Tests**	**5,2 days**	**5 days**	
101			Run Security	2,4 days	4 days	
			SIAC Consultant 2	*2,4 days*		*60%*
102			Performance tests	0,5 days	1 day	
			Project Manager N	*0,5 days*		*50%*
103			Testing	0 days	0 days	
104			**Acceptance Tests**	**2,3 days**	**3 days**	
105			Run acceptance tests	0,4 days	2 days	
			SIAC Consultant 2	*0,4 days*		*20%*
106			Fix non-conformities	0,4 days	2 days	
			SIAC Consultant 2	*0,4 days*		*20%*
107			Requires project sponsor approval	1,5 days	1 day	
			Project Sponsor B	*1 day*		*100%*
			Project Manager N	*0,5 days*		*50%*
108			User acceptance testing	0 days	0 days	
109			**Data migration**	**1,5 days**	**2 days**	
110			Migrate data for acceptance tests	1 day	1 day	
			SIAC Consultant 1	*1 day*		*100%*
111			Migrate final data for pilot	0,5 days	1 day	
			Project Manager N	*0,5 days*		*50%*
112			Data Migrated	0 days	0 days	
113			**Operation**	**98 days**	**28 days**	
114			**Pilot**	**98 days**	**28 days**	
115			Plan, execute and revise the results	56 days	14 days	
			Product Owner	*14 days*		*100%*
			SCRUM Master	*14 days*		*100%*

Resources Allocation Map

ID		Task Mode	Task Name	Work	Duration	Assignment Units
			SCRUM T Consultant 1	*14 days*		*100%*
			SCRUM T Consultant 2	*14 days*		*100%*
116			Project Requirements Review	42 days	14 days	
			Project Sponsor B	*14 days*		*100%*
			Project Sponsor N	*14 days*		*100%*
			Senior Internal Audit Consultant	*14 days*		*100%*
117			Pilot Concluded	0 days	0 days	

Project Financial Evaluation

Cash Flow Map

		Daily Cost	Work Days	M1	Work Days	M2	Work Days	M3	Work Days	M4	Work Days	M5	Work Days	M6	Total
	PM	450,00 €	1	450,00 €	5	2 250,00 €	7	3 150,00 €	8	3 600,00 €	2,5	1 125,00 €		- €	
	SCRUM M	400,00 €	2	800,00 €	3	1 200,00 €		- €		- €		- €	14	5 600,00 €	
	SCRUM T C1	250,00 €	3	750,00 €		- €		- €		- €		- €	14	3 500,00 €	
	SCRUM T C2	250,00 €	1	250,00 €	5	1 250,00 €		- €		- €		- €	14	3 500,00 €	
	SIAC	500,00 €	1	500,00 €		- €	7	3 500,00 €	10	5 000,00 €	5	2 500,00 €		- €	
	SIAC C1	300,00 €		- €		- €	6	1 800,00 €	31	9 300,00 €	1	300,00 €		- €	
	SIAC C2	300,00 €		- €		- €		- €	11,5	3 450,00 €	4,2	1 260,00 €		- €	
RH Costs		**2 450,00 €**		**2 750,00 €**		**4 700,00 €**		**8 450,00 €**		**21 350,00 €**		**5 185,00 €**		**12 600,00 €**	**55 035,00 €**
Profits	total	250 000,00 €													
	Margin	78%													
Invoices				20%				50%						30%	
				50 000,00 €		- €		125 000,00 €		- €		- €		75 000,00 €	
Cash Flow				**47 250,00 €**		**42 550,00 €**		**159 100,00 €**		**137 750,00 €**		**132 565,00 €**		**194 965,00 €**	